

Table of Contents

Introduction.....	xiii
Chapter 1: An Overview of IT Project Management	1
1.1 Project and its Attributes.....	2
1.1.1 Reasons behind the Failure of IT Projects.....	3
1.1.2 Guidelines for the Success of IT Projects	4
1.2 Concept of Project Management.....	5
1.2.1 Planning for the Project.....	6
1.2.2 Defining Project Goals	7
1.2.3 Criterion for Defining Project Goals and Objectives	7
1.2.4 Need for Project Management.....	8
1.2.5 Advantages of Project Management.....	9
1.2.6 Differences between Extreme Project Management and Traditional Project Management.....	10
1.3 Principles of Project Management	12
1.4 Knowledge Areas of Project Management	13
1.5 Project Management Framework	14
1.5.1 Project Constraints.....	14
1.5.2 Management by Objectives (MBO) in Project Management	15
1.6 Project Management Body of Knowledge (PMBOK).....	16
1.7 Present State of IT Project Management	17
1.8 Project Life Cycle (PLC).....	18
1.9 Software Development Life Cycle (SDLC) of an IT Project.....	19
1.9.1 Advantages and Disadvantages of SDLC.....	20
1.9.2 SDLC Models.....	21
1.9.3 Differences between Project Life Cycle (PLC) and Software Development Life Cycle (SDLC).....	24
1.10 Information Technology Project Methodology (ITPM).....	25
Summary.....	25
Review Exercise.....	26
True or False.....	26
Multiple Choice Questions	27
Descriptive Questions.....	28

Chapter 2: Project Feasibility and Selection	41
2.1 Project Feasibility Analysis	41
2.1.1 Market Feasibility	43
2.1.2 Operational Feasibility	45
2.1.3 Financial Feasibility.....	46
2.1.4 Technical Feasibility.....	48
2.1.5 Resource Feasibility	49
2.2 Project Selection and Approval	50
2.2.1 IT Project Selection Process.....	52
2.2.2 Project Selection Decision	52
2.2.3 Request for Proposal (RFP).....	53
2.2.4 Project Approval.....	54
2.3 Project Contracting.....	55
2.4 MOV and Its Development.....	57
2.5 Business Case and Its Development.....	58
Summary.....	58
Review Exercise.....	59
True or False.....	59
Multiple Choice Questions	60
Descriptive Questions.....	61
Chapter 3: Project Scope and Planning and Integration	71
3.1 Organization and Project Planning	72
3.1.1 Formal Organizational Structure.....	73
3.1.2 Informal Organizational Structure.....	76
3.2 Project Team	78
3.2.1 Composition.....	78
3.2.2 Roles	79
3.2.3 Selection	79
3.2.4 Performance Evaluation	79
3.2.5 Size.....	80
3.2.6 Knowledge Management	80
3.3 Project Scope Management.....	82
3.3.1 Scope Planning	84
3.3.2 Scope Verification	85

3.3.3	Scope Change Control	85
3.4	Project Planning and Integration Management	86
3.4.1	Planning Process.....	87
3.4.2	Contents of a Project Plan	87
3.4.3	Project Charter	88
3.4.4	Project Planning Framework.....	90
3.4.5	Work Breakdown Structure.....	90
3.4.6	Linear Responsibility Chart.....	91
3.4.7	Delphi Technique	93
3.4.8	Planning Poker	93
3.4.9	Baseline Plan	93
	Summary.....	94
	Review Exercise.....	95
	True or False.....	95
	Multiple Choice Questions	96
	Descriptive Questions.....	97

Chapter 4: Project Time Management 105

4.1	Concept of Time Management in IT Projects.....	105
4.1.1	Objectives of Time Management.....	107
4.1.2	Key Areas of Time Management in IT Projects	108
4.2	Project Scheduling	111
4.2.1	Logic Diagrams and Network.....	112
4.2.2	Critical Path Method (CPM)	116
4.2.3	Program Evaluation and Review Technique (PERT).....	117
4.2.4	Scheduling Charts	119
4.2.5	Management Schedule Reserve	122
4.2.6	Calendar Scheduling and Time-based Network	123
4.2.7	Time Boxing.....	123
4.2.8	Critical Chain Project Management (CCPM)	123
4.2.9	Resource Scheduling.....	124
4.2.10	Resource Loading.....	125
4.2.11	Resource Leveling	126
4.2.12	Resource Allocation.....	126
4.3	Goldratt's Critical Chain	126

Summary.....	127
Review Exercise.....	127
True or False.....	127
Multiple Choice Questions	128
Descriptive Questions.....	130

Chapter 5: Project Cost Management: Cost Estimation and Budgeting..... 139

5.1 Estimation of Project Cost.....	140
5.1.1 Cost Estimation and System Development Life Cycle (SDLC).....	141
5.1.2 Cost Escalation	144
5.2 Budgeting.....	145
5.2.1 Cost Accounting: Budgeting Basics.....	146
5.2.2 Elements of Budget.....	147
5.2.3 Forecasts.....	148
5.3 Cost Accounting and Management Information System (MIS).....	149
Summary	150
Review Exercise	150
True or False	150
Multiple Choice Questions	152
Descriptive Questions	153

Chapter 6: Project Quality Management 159

6.1 Meaning of Quality and Its Importance	159
6.1.1 Objectives of Quality	162
6.1.2 Importance of Software Quality Plans	164
6.2 Quality Philosophies.....	165
6.2.1 Walter Shewhart.....	166
6.2.2 W. Edwards Deming.....	166
6.2.3 Joseph M. Juran	167
6.2.4 Kaoru Ishikawa	169
6.2.5 Genichi Taguchi.....	169
6.2.6 Vilfredo Pareto	170
6.3 Quality Tools	171
6.3.1 Control Plans.....	171
6.3.2 Inspection.....	172
6.3.3 Testing.....	172

6.3.4	Statistical Quality Control	172
6.3.5	Basic Quality Control Tools	173
6.4	The IT Project Quality Plan	174
6.4.1	Software Quality Assurance (SQA)	174
6.4.2	Software Quality Metrics and Indicators.....	175
6.5	Scientific Management and the Total Quality Management (TQM).....	178
	Summary.....	180
	Review Questions	180
	True or False.....	180
	Multiple Choice Questions	181
	Descriptive Questions.....	183
Chapter 7: Project Human Resource Management		191
7.1	Project Organization and Environment.....	191
7.2	Project Team	193
7.2.1	Multidisciplinary and Multicultural Teams.....	194
7.2.2	Project Leadership in Controlling Resources.....	194
7.2.3	Conflict Management.....	195
7.2.4	Ethics in Project Teams	196
7.2.5	Ethical Leadership	197
7.3	Project Governance in IT	198
7.4	Managing Change	199
7.4.1	Dealing with Resistance and Conflicts	200
7.4.2	Develop or Adopt a Strategy for Change.....	201
7.4.3	Rational-Empirical Approach and Normative-Re-educative Approach.....	201
7.4.4	Power-Coercive Approach and Environmental-Adaptive Approach.....	202
	Summary.....	202
	Review Exercise.....	202
	True or False.....	202
	Multiple Choice Questions	203
	Descriptive Questions.....	205
Chapter 8: Project Control: Communication and Reporting		211
8.1	Basics of Communication Management	212

x ► Table of Contents

8.2	Objectives of Communication Management	215
8.3	Communication Matrix and Channel	217
8.4	Role and Importance of Escalation Matrix	220
8.4.1	Importance of Escalation Matrix	221
8.5	Plan–Monitor–Control Cycle (PMC Cycle)	222
8.5.1	Designing a Project Control System	223
8.5.2	Project Control through Metrics	225
8.5.3	Project Communication Plan	226
8.6	Reporting	229
8.6.1	Data Collection for Reporting	230
8.6.2	Information Distribution	232
8.6.3	Reporting Performance and Progress	232
	Summary	233
	Review Exercise	233
	True or False	233
	Multiple Choice Questions	234
	Descriptive Questions	236

Chapter 9: Project Control: Communication and Reporting 245

9.1	Risks in Software Projects	246
9.1.1	Risk Breakdown Structure (RBS)	251
9.1.2	Risk Strategies	260
9.2	Risk Management Process	263
9.2.1	Risk Assessment: Identification and Analysis	265
9.2.2	Respond and Evaluate Response to Risk	267
9.2.3	Monitor and Control Risk	269
9.2.4	Cost Benefit Analysis	270
9.2.5	Qualitative and Quantitative Approach	272
9.2.6	Discrete and Continuous Probability Distributions	273
9.2.7	Disaster Recovery and Business Continuity Plan	274
9.2.8	Risk Mitigation Means and Measures	276
	Summary	277
	Review Exercise	278
	True or False	278

Multiple Choice Questions	279
Descriptive Questions.....	281
Chapter 10: Project Procurement Management and Outsourcing	287
10.1 Project Procurement Management.....	288
10.1.1 Why it is Needed.....	289
10.2 Procurement Management Process.....	290
10.2.1 Procurement Planning	293
10.2.2 Solicitation	296
10.2.3 Source Selection	298
10.2.4 Contract Administration and Closure.....	300
10.2.5 Issues and Challenges.....	300
10.3 Software Development Outsourcing: Current Practices.....	301
10.3.1 Beginning of Outsourcing Phenomenon.....	303
10.3.2 Types of Outsourcing	303
10.3.3 Challenges in Outsourcing	304
Summary.....	305
Review Exercise.....	306
True or False.....	306
Multiple Choice Questions	307
Descriptive Questions.....	308
Chapter 11: Project Implementation, Closure, and Audit	321
11.1 Implementation of Software Projects.....	322
11.1.1 Setting the Implementation Objectives of an IT Project.....	323
11.1.2 The Role and Importance of the Implementation Plan	324
11.1.3 Contents of the Project Implementation Plan	327
11.1.4 Challenges and Issues in the Implementation Phase.....	328
11.2 Evaluating a Software Project.....	330
11.2.1 Project Audit	330
11.3 Project Closure	333
11.3.1 Project Closure Tasks.....	334
11.3.2 Administrative Closure.....	335
11.3.3 Project Closure Report.....	335
11.3.4 Project Failure and its Reasons	337

11.3.5	Capturing the Knowledge Acquired in the Project Execution Phase.....	339
11.3.6	Conducting Causal Analysis Meeting and Updating the Database of the Knowledge Management System	340
	Summary	341
	Review Questions.....	342
	True or False.....	342
	Multiple Choice Questions	343
	Descriptive Questions.....	345
Lab	355
Index	383